COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C13969

PCN: 13969-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION:

Lonesome Dove to Windy Point

PROJECT NO: NH 1602-090
Lonesome Dove to Windy Point
NAME OF ROAD:

PROJECT COUNTIES: MINERAL

CONTRACTOR:

ESTIMATE NO: 0004

TIME CHARGED:

PERCENT TIME:

Page 1
ESTIMATE RUN 06/08/2004

15:49:14

PROG SPEC YR:2002

FACS REF NO:

103.0 DAYS TIME ALLOW: 552 CALENDAR DAYS

18.66 ORIG TIME ALLOW: 550 CALENDAR DAYS

RIO GRANDE

KIEWIT WESTERN CO. PAY PERIOD ENDING 05/29/2004 DATE TIME STARTED 12/31/2003
7926 S. Platte Canyon Road DATE LET 12/04/2003 DATE WORK BEGAN  02/17/2004
DATE AWARDED 12/08/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED
LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 12/31/2003

CURRENT PROJECT AMT: $ 19,009,534.37 PARTICIPATING

AWARD PROJECT AMT: $ 14,496,678.07 NON-PARTICIPATING

PERCENT COMPLETE: 25.24% TOTAL EARNINGS

FUNDS AVAILABLE: $ 14,211,215.90 STOCKPILED MATERIALS
GROSS EARNINGS
TOTAL CLAIMS: $ 0.00 RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 4,798,318.47 $ 2,024,609.46
0.00 0.00

4,798,318.47 2,024,609.46
0.00 0.00

4,798,318.47 2,024,609.4¢6
-8,109.88 -3,518.72
8,109.88 3,518.72
4,798,318.47 2,024,609.46

0.00 0.00

0.00 0.00

4,798,318.47 2,024,609.46

0.00 0.00

PAYMENT DUE S 2,024,609.46

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13969-BID ESTIMATE RUN 06/08/2004
PROJECT: NH 1602-090 ESTIMATE NO: 0004 15:49:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.800
LS 0.050 15,050.00
301,000.00000 0.850 255,850.00
0010 202-00001  REMOVAL OF STRUCTURE 3.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0015 202-00010  REMOVAL OF TREE 20.000 0.000
EACH 20.000 2,500.00
125.00000 20.000 2,500.00
0020 202-00015  REMOVAL OF HEADWALL 6.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0025 202-00020  REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0030 202-00035  REMOVAL OF PIPE 1,198.000 89.000
LF 0.000 0.00
20.00000 89.000 1,780.00
0035 202-00090  *REMOVAL OF DELINEATOR 80.000 25.000
EACH 2.000 20.00
10.00000 27.000 270.00
0040 202-00220  REMOVAL OF ASPHALT MAT 213.000 0.000
sy 0.000 0.00
15.00000 0.000 0.00
0045 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 710.000 0.000
134 0.000 0.00
15.00000 0.000 0.00
0050 202-00810  *REMOVAL OF GROUND SIGN 23.000 10.000
EACH 0.000 0.00
30.00000 10.000 300.00
0055 202-00821  *REMOVAL OF SIGN PANEL 11.000 5.000
EACH 0.000 0.00

25.00000 5.000 125.00
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PCN: 13969-BID ESTIMATE RUN 06/08/2004
PROJECT: NH 1602-090 ESTIMATE NO: 0004 15:49:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01000 *REMOVAL OF FENCE 10,231.000 10,231.000
LF 0.000 0.00
1.00000 10,231.000 10,231.00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 325.000 112.500
LF 0.000 0.00
2.50000 112.500 281.25
0070 203-00000 *UNCLASSIFIED EXCAVATION 388,971.000 67,038.600
cy 86,608.000 1,357,147.36
15.67000 153,646.600 2,407,642.22
0075 203-00100 MUCK EXCAVATION 500.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
0080 203-01100 PROOF ROLLING 25.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0085 203-01500 BLADING 50.000 1.000
HOUR 0.000 0.00
135.00000 1.000 135.00
0090 203-01510 BACKHOE 250.000 15.250
HOUR 10.500 1,470.00
140.00000 25.750 3,605.00
0095 203-01550 DOZING 90.000 22.500
HOUR 3.000 690.00
230.00000 25.500 5,865.00
0100 203-01590 FRONT END LOADER (RUBBER TIRE) 100.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0105 203-01594 COMBINATION LOADER 200.000 2.500
HOUR 15.000 1,500.00
100.00000 17.500 1,750.00
0110 203-01597 POTHOLING 40.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
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PCN: 13969-BID ESTIMATE RUN 06/08/2004
PROJECT: NH 1602-090 ESTIMATE NO: 0004 15:49:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01610 CRANE (RUBBER TIRE) 50.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0120 206-00000 STRUCTURE EXCAVATION 833.000 98.400
cY 0.000 0.00
8.50000 98.400 836.40
0125 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 27.000 0.000
cy 0.000 0.00
160.00000 0.000 0.00
0130 206-00100 *STRUCTURE BACKFILL (CLASS 1) 60.000 0.000
cY 0.000 0.00
18.00000 0.000 0.00
0135 207-00205 TOPSOIL 11,000.000 220.000
cy 0.000 0.00
12.00000 220.000 2,640.00
0140 207-00210 STOCKPILE TOPSOIL 9,346.000 7,264.100
cY 2,081.900 18,737.10
9.00000 9,346.000 84,114.00
0145 207-00305 WETLAND TOPSOIL 5,487.000 0.000
cy 0.000 0.00
12.00000 0.000 0.00
0150 207-00310 STOCKPILE WETLAND TOPSOIL 6,327.000 2,827.000
cY 3,500.000 31,500.00
9.00000 6,327.000 56,943.00
0155 207-00405 TOPSOIL (SPECIAL) 160.000 0.000
cy 160.000 3,520.00
22.00000 160.000 3,520.00
0160 208-00005 *EROSION LOG 3,500.000 90.000
LF 170.000 510.00
3.00000 260.000 780.00
0165 208-00020 *SILT FENCE 16,700.000 3,774.000
LF 3,582.000 5,373.00
1.50000 7,356.000 11,034.00
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PCN: 13969-BID ESTIMATE RUN 06/08/2004
PROJECT : NH 1602-090 ESTIMATE NO: 0004 15:49:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0175 208-00050 STORM DRAIN INLET PROTECTION 14.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0180 208-00055 RIGID INLET PROTECTION DEVICE 16.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0185 208-00060 TEMPORARY SLOPE DRAIN 500.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0190 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
7,000.00000 0.000 0.00
0195 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.250
L S 0.125 625.00
5,000.00000 0.375 1,875.00
0200 209-00100 *WATER (LANDSCAPING) 1,000.000 0.000
MGAL 0.000 0.00
35.00000 0.000 0.00
0205 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 15,000.000 0.000
GAL 650.000 650.00
1.00000 650.000 650.00
0210 210-00810 *RESET GROUND SIGN 11.000 1.000
EACH 2.000 500.00
250.00000 3.000 750.00
0215 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 2.000 500.00
250.00000 2.000 500.00
0220 210-00825 RESET FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
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PCN: 13969-BID ESTIMATE RUN 06/08/2004
PROJECT: NH 1602-090 ESTIMATE NO: 0004 15:49:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 211-01190 OPTICAL SURVEY TARGETS 50.000 0.000
EACH 0.000 0.00
108.00000 0.000 0.00
0230 212-00007 *SEEDING (NATIVE) (HYDRAULIC) 65.000 0.000
ACRE 0.000 0.00
530.00000 0.000 0.00
0235 212-00028 *SEEDING (WETLANDS) 8.000 0.000
ACRE 0.000 0.00
650.00000 0.000 0.00
0240 212-00047 *SOIL PREPARATION (SPECIAL) 61.000 0.000
ACRE 0.000 0.00
470.00000 0.000 0.00
0245 213-00011 *MULCHING (HYDRAULIC) 73.000 0.000
ACRE 0.000 0.00
640.00000 0.000 0.00
0250 213-00061 *MULCH TACKIFIER 14,770.000 0.000
1B 0.000 0.00
1.40000 0.000 0.00
0255 213-00705 LANDSCAPE BOULDER (SPECIAL) 100.000 0.000
EACH 100.000 25,000.00
250.00000 100.000 25,000.00
0260 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 570.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0265 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 1,805.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0270 214-00450 *EVERGREEN TREE (5 GALLON CONTAINER) 209.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
0275 214-00502 *EVERGREEN TREE (2 FOOT) (BALL AND BURLAP) 96.000 0.000
EACH 0.000 0.00

110.00000 0.000 0.00
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PCN: 13969-BID ESTIMATE RUN 06/08/2004
PROJECT: NH 1602-090 ESTIMATE NO: 0004 15:49:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 214-01010 *BRUSH LAYER CUTTING 3,460.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0285 215-00000 *TRANSPLANT SHRUB 800.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0290 215-00010 *TRANSPLANT TREE 5.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0295 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 20,000.000 0.000
SY 0.000 0.00
1.30000 0.000 0.00
0300 217-00000 *HERBICIDE TREATMENT 21,000.000 0.000
sy 0.000 0.00
0.10000 0.000 0.00
0305 304-02000 AGGREGATE BASE COURSE (CLASS 2) 21,405.000 0.000
TON 0.000 0.00
10.50000 0.000 0.00
0310 304-06000 AGGREGATE BASE COURSE (CLASS 6) 10,468.000 0.000
TON 0.000 0.00
13.00000 0.000 0.00
0315 304-09014 AGGREGATE BASE COURSE (SPECIAL) 6,374.000 0.000
TON 0.000 0.00
24.00000 0.000 0.00
0320 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 71.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0325 403-34731 HOT BITUMINOUS PAVEMENT (GRADING SX) (PG 58-34) 15,116.000 0.000
TON 0.000 0.00
94.00000 0.000 0.00
0330 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,623.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
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PCN: 13969-BID ESTIMATE RUN 06/08/2004
PROJECT: NH 1602-090 ESTIMATE NO: 0004 15:49:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 411-21020 LIQUID ASPHALTIC MATERIAL (MC-70) 16,007.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0340 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 391.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
0345 506-00212 RIPRAP (12 INCH) 67.000 0.000
cy 0.000 0.00
160.00000 0.000 0.00
0350 506-00218 RIPRAP (18 INCH) 96.000 0.000
cy 0.000 0.00
160.00000 0.000 0.00
0355 601-01050 *CONCRETE CLASS B (WALL) 25.000 0.000
cy 0.000 0.00
1,100.00000 0.000 0.00
0360 602-00020 REINFORCING STEEL (EPOXY COATED) 1,325.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
0365 603-10180 18 INCH CORRUGATED STEEL PIPE 219.000 90.000
LF 0.000 0.00
81.00000 90.000 7,290.00
0370 603-10240 24 INCH CORRUGATED STEEL PIPE 1,236.000 206.000
LF 0.000 0.00
110.00000 206.000 22,660.00
0375 603-10300 30 INCH CORRUGATED STEEL PIPE 80.000 0.000
LF 0.000 0.00
132.00000 0.000 0.00
0380 603-10360 36 INCH CORRUGATED STEEL PIPE 115.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0385 603-10540 54 INCH CORRUGATED STEEL PIPE 92.000 0.000
LF 0.000 0.00

205.00000 0.000 0.00
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PCN: 13969-BID ESTIMATE RUN 06/08/2004
PROJECT: NH 1602-090 ESTIMATE NO: 0004 15:49:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 603-15018 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 112.000 60.000
LF 0.000 0.00
82.00000 60.000 4,920.00
0395 603-15048 48 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 229.000 0.000
LF 0.000 0.00
198.00000 0.000 0.00
0400 603-15060 60 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 108.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
0405 603-30018 18 INCH STEEL END SECTION 5.000 0.000
EACH 0.000 0.00
267.00000 0.000 0.00
0410 603-30024 24 INCH STEEL END SECTION 18.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0415 603-30030 30 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
438.00000 0.000 0.00
0420 603-30036 36 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0425 603-31318 18 INCH EQUIVALENT ARCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0430 603-31348 48 INCH EQUIVALENT ARCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0435 603-31360 60 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0440 604-00510 INLET TYPE D (10 FOOT) 8.000 0.000
EACH 0.000 0.00

7,800.00000 0.000 0.00
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PCN: 13969-BID ESTIMATE RUN 06/08/2004
PROJECT: NH 1602-090 ESTIMATE NO: 0004 15:49:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 605-00120 12 INCH PERFORATED PIPE UNDERDRAIN 2,909.000 249.000
LF 0.000 0.00
48.00000 249.000 11,952.00
0450 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,633.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0455 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0460 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0465 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0470 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0475 607-00005 *END POST 20.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0480 607-00010 *CORNER AND LINE BRACE POST 35.000 0.000
EACH 0.000 0.00
284.00000 0.000 0.00
0485 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 10,464.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0490 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 3,830.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0495 607-11525 *FENCE (PLASTIC) 12,546.000 6,227.000
LF 175.000 350.00

2.00000 6,402.000 12,804.00
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PCN: 13969-BID ESTIMATE RUN 06/08/2004
PROJECT: NH 1602-090 ESTIMATE NO: 0004 15:49:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 607-52905 *END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0505 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
224.00000 0.000 0.00
0510 607-53172 *FENCE CHAIN LINK (72 INCH) 402.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0515 607-60116 *16 FOOT GATE 3.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0520 607-60320 *20 FOOT GATE TWIN 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0525 607-60335 *35 FOOT GATE TWIN 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0530 607-60340 *40 FOOT GATE TWIN 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0535 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 115.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0540 612-00032 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 50.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0545 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 28.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0550 614-00011 *SIGN PANEL (CLASS I) 90.250 0.000
SF 0.000 0.00

10.00000 0.000 0.00
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CAT NO0200 ROADWAY
0555 614-00012 *SIGN PANEL (CLASS II) 16.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0560 614-00035 *SIGN PANEL (SPECIAL) 31.500 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0565 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 212.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0570 625-00000 *CONSTRUCTION SURVEYING 1.000 0.380
LS 0.150 45,000.00
300,000.00000 0.530 159,000.00
0575 625-00001 CONSTRUCTION SURVEYING (HOURLY) 40.000 27.500
HOUR 0.000 0.00
100.00000 27.500 2,750.00
0580 626-00000 *MOBILIZATION 1.000 0.487
LS 0.097 130,918.86
349,679.00000 0.584 788,212.54
0585 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.300
LS 0.100 6,700.00
67,000.00000 0.400 26,800.00
0590 627-00001 *PAVEMENT MARKING PAINT 270.000 270.000
GAL 0.000 0.00
41.00000 270.000 11,070.00
0595 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 314.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0600 627-00005 *EPOXY PAVEMENT MARKING 179.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0605 630-00000 *FLAGGING 21,000.000 3,414.250
HOUR 3,840.000 72,960.00
19.00000 7,254.250 137,830.75
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0610 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 17.000
DAY 2.000 140.00
70.00000 19.000 1,330.00
0615 630-00012 *TRAFFIC CONTROL MANAGEMENT 380.000 54.000
DAY 34.000 11,900.00
350.00000 88.000 30,800.00
0620 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 3.000
EACH 0.000 0.00
150.00000 3.000 450.00
0625 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 15.500
EACH 3.000 150.00
50.00000 18.500 925.00
0630 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 27.500
EACH 6.500 390.00
60.00000 34.000 2,040.00
0635 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
70.00000 2.000 140.00
0640 630-80355 *PORTABLE MESSAGE SIGN PANEL 7.000 3.500
EACH 0.000 0.00
10,000.00000 3.500 35,000.00
0645 630-80360 *DRUM CHANNELIZING DEVICE 209.000 104.500
EACH 0.000 0.00
30.00000 104.500 3,135.00
0650 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 9.500
EACH 0.500 20.00
40.00000 10.000 400.00
0655 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0660 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 0.000 0.00

8.00000 100.000 800.00
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UNIT PRICE

CAT NO0200 ROADWAY

0665 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0670 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
0675 700-70010 F/A MINOR CONTRACT REVISIONS 3,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70011 F/A PARINERING 10,000.000 2,254.020
FA 0.000 0.00
1.00000 2,254.020 2,254.02
0685 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 8,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70017 LANDSCAPE ESTABLISHMENT INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70021 F/A ON-THE-JOB TRAINEE 1,280.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0700 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0705 700-70025 F/A QUALITY INCENTIVE PAYMENT 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70034 F/A FUEL COST ADJUSTMENTS 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0720 700-70035 F/A EARLY COMPLETION OF WORK INCENTIVE 1,200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 630-80344 CONST TRAF SIGN (SPEC) MCR # 3 1,069.375 533.125
SF 1.563 37.64
24.08000 534.688 12,875.29
0895 630-80348 CONST INFO SIGN MCR # 3 22.000 11.000
EACH 0.000 0.00
110.00000 11.000 1,210.00
0900 700-70505 F/A PLAN REQUIREMENTS MCR # 4 1.000 1.000
FA 0.000 0.00
440.00000 1.000 440.00
0905 900-00014 ADDED ITEM (LUMP SUM)/ MCR # 4 1.000 1.000
LS 0.000 0.00
4,553.00000 1.000 4,553.00
0910 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 0.000 -4,125.000
DOL -1,200.000 -1,200.00
1.00000 -5,325.000 -5,325.00
0915 900-00010 ADDED ITEM (HOUR)/ MCR # 5 TRAFFIC CONTROL LABOR 37.750 0.000
HOUR 37.750 1,328.80
35.20000 37.750 1,328.80
0920 614-01502 STEEL SIGN POST (2 IN RD) MCR # 5 13.000 0.000
LF 13.000 92.95
7.15000 13.000 92.95
0925 630-80370 CONC BARRIER (TEMP) MCR # 8 CONCRETE BARRIER 210.000 0.000
LF 105.000 1,758.75
16.75000 105.000 1,758.75
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CAT NO0200 ROADWAY

0930 900-00005 ADDED ITEM (DAY)/ MCR # 9 TEMPORARY SIGNAL 9.000 0.000
DAY 9.000 5,760.00
640.00000 9.000 5,760.00

CAT 0200 CURRENT AMT $ 16,899,155.87 $1,741,599.465 4,178,233.97
CAT NO0300 WALL N-09-C

0735 203-02300 ROCK SCALER 100.000 3.500
HOUR 5.000 600.00
120.00000 8.500 1,020.00
0740 211-00100 DRILLING HOLE 1,343.300 1,343.300
LF 0.000 0.00
15.00000 1,343.300 20,149.50
0745 211-01123 *ROCK REINFORCEMENT (PERMANENT A) 12,288.000 5,940.000
LF 3,768.000 90,432.00
24.00000 9,708.000 232,992.00
0750 211-01124 ROCK REINFORCEMENT (PERMANENT B) 1,966.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0755 504-03411 RETAINING WALL (BOULDER) 600.000 0.000
SF 0.000 0.00
45.00000 0.000 0.00
0760 504-06130 *GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 7,018.000 0.000
SF 0.000 0.00
110.00000 0.000 0.00
0765 504-06131 GROUND NAILED WALL (>30 FOOT TOTAL HEIGHT) 1,918.000 0.000
SF 0.000 0.00
82.00000 0.000 0.00
0770 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 50.000 0.000
cY 0.000 0.00
830.00000 0.000 0.00
0775 601-10075 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 1,092.000 0.000
sy 0.000 0.00

85.00000 0.000 0.00
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CAT NO0300 WALL N-09-C
0780 605-17000 VERTICAL DRAINAGE WICK 1,738.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0785 607-55100 WIRE MESH 127,375.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
CAT 0300 CURRENT AMT $ 1,699,165.50 $ 91,032.00$ 254,161.50
CAT NOO0301 WALL N-09-N
0790 206-00000 STRUCTURE EXCAVATION 148.000 148.000
cYy 0.000 0.00
8.50000 148.000 1,258.00
0795 206-00100 *STRUCTURE BACKFILL (CLASS 1) 713.000 713.000
cy 0.000 0.00
18.00000 713.000 12,834.00
0800 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 393.000 393.000
cYy 0.000 0.00
17.00000 393.000 6,681.00
0805 504-04410 *BLOCK FACING 1,329.000 1,329.000
SF 0.000 0.00
19.00000 1,329.000 25,251.00
0810 601-01050 *CONCRETE CLASS B (WALL) 5.000 3.750
cYy 0.000 0.00
1,100.00000 3.750 4,125.00
0815 601-03050 CONCRETE CLASS D (WALL) 58.000 0.000
cy 46.000 32,200.00
700.00000 46.000 32,200.00
0820 602-00020 REINFORCING STEEL (EPOXY COATED) 7,861.000 0.000
LB 7,598.000 7,598.00
1.00000 7,598.000 7,598.00
0825 606-11030 BRIDGE RAIL TYPE 10M 139.000 0.000
LF 0.000 0.00
168.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 123,337.00 $ 39,798.00s 89,947.00
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CAT NO0302 WALL N-09-P

0830 206-00000 STRUCTURE EXCAVATION 1,222.000 1,222.000
cy 0.000 0.00
8.50000 1,222.000 10,387.00
0835 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,569.000 550.000
cY 1,019.000 18,342.00
18.00000 1,569.000 28,242.00
0840 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 827.000 289.000
cy 538.000 9,146.00
17.00000 827.000 14,059.00
0845 504-04410 *BLOCK FACING 2,525.000 884.000
SF 1,641.000 31,179.00
19.00000 2,525.000 47,975.00
0850 601-01050 *CONCRETE CLASS B (WALL) 8.000 8.000
cy 0.000 0.00
1,100.00000 8.000 8,800.00
0855 601-03050 CONCRETE CLASS D (WALL) 84.000 0.000
cY 67.000 46,900.00
700.00000 67.000 46,900.00
0860 602-00020 REINFORCING STEEL (EPOXY COATED) 11,501.000 0.000
1B 11,501.000 11,501.00
1.00000 11,501.000 11,501.00
0865 606-11030 BRIDGE RAIL TYPE 10M 209.000 0.000
LF 209.000 35,112.00
168.00000 209.000 35,112.00
CAT 0302 CURRENT AMT $ 214,876.00 $ 152,180.005$ 202,976.00

CAT NO0400 CONSTRUCTION ENGINEERING

0870 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00
0875 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING
0880 620-00020 SANITARY FACILITY 7.000 7.000
EACH 0.000 0.00
3,000.00000 7.000 21,000.00
CAT 0400 CURRENT AMT $ 73,000.00 $ 0.00s 73,000.00

PROJECT TOTAL CURRENT AMT §

19,009,534.37 $2,024,609.46 % 4,798,318.47



